

32 Beulah Road  
Norwood, Adelaide  
South Australia 5067



Friday, 30 March 2007  
General Manager  
The Company Announcements Office  
Australian Stock Exchange

Dear Sir,

### **Delay to commencement of AEM survey**

Commencement of the airborne electromagnetic survey (AEM) of the Company's Tarcoola, Kingoonya and Muckanippi project areas has been delayed. The survey was originally scheduled to commence late February to early March with data acquisition anticipated to take some 9 days.

GPX, the company contracted to conduct the survey, have advised UraniumSA that they have been delayed by operational difficulties and will now be mobilizing into the Tarcoola area on 5<sup>th</sup> April. Final equipment testing and verification will be carried out ahead of systematic surveying which is tentatively scheduled to commence 7<sup>th</sup> April.

This notice and background information regarding the airborne electromagnetic surveys is posted to the Company web site [www.uraniumsa.com.au](http://www.uraniumsa.com.au)

Yours sincerely

A handwritten signature in black ink, appearing to read "R. Bluck".

Russel Bluck  
Managing Director  
UraniumSA Limited